
LFO Implementation 

December 31, 2016

Decision Task Status Notes Priority Magnitude FY 2015 FY 2016 FY 2017 FY 2018

1001 Work cooperatively with agencies and stakeholders to develop 

an Air Quality Assessment Protocol to estimate potential future 

air quality.

Completed Revisit periodically High Medium Completed on 

an annual basis.

Completed on 

an annual basis.

Need to revisit Need to 

revisit

1002 Define a criteria pollutant and air quality related values 

monitoring strategy and work cooperatively to establish a 

monitoring network by creating a method for siting air quality 

monitors in order to provide additional data for describing 

background concentrations.

Ongoing Revisit periodically Cooperator/LFO 

interest

Medium High Ongoing Ongoing Ongoing Ongoing

1002 Develop a monitoring strategy Ongoing Revisit periodically Medium High Ongoing Ongoing Ongoing Ongoing

1002 Work cooperatively with agencies and stakeholders to define 

criteria pollutant.

Ongoing Revisit periodically.  Medium High Ongoing Ongoing Ongoing Ongoing

  

1009 Pursue and support the completion of Order 3 soils surveys Ongoing Need partner involvement. Have contacted NRCS 

and looking for 

funding.

Low Low Completed Looking for 

funding 

sources; 

working with 

SO

Ongoing

1022 Identify areas with soil disturbance that were not successfully 

reclaimed. Priorities for reclamation of these areas are 

determined on a case-by-case basis with an emphasis on greater 

sage-grouse Core Area and other important wildlife habitat. [b] 

Develop partnerships and funding sources to implement 

reclamation where no responsible party has the reclamation 

obligation.

Oil and Gas, Mining already have 

a mechanism to identify 

unreclaimed areas, and complete 

reclaimation.  LFO High priority:  

Process should start right away.  

Need to develop goals for each 

person, including the seasonals

HIgh High Ongoing Identify 20 sites 

in FY 2016

Identify 20 sites 

in FY 2016

1029; see 

also 1039

Participate in the development, implementation, and 

monitoring of watershed management plans and/or total 

maximum daily loads with interested stakeholders including the 

Wyoming DEQ, to improve water quality.

Implement through ongoing 

monitoring activities.  Talk with 

Conservation Districts. Metrics for 

monitoring. Include issues in PFC 

monitoring for S&G.

Each NEPA document 

addresses water 

quality through 

riparian set back, 

riparian health, 

limited surface 

disturbance, 

reclamation, etc.

Medium High No action No action

WATER RESOURCES

1032 Prioritize management to improve water quality of waters listed 

on the current Clean Water Act 303(d) list, waters which do not 

meet Standards 2 or 5 of the Wyoming Standards for Healthy 

Rangelands, and those that are functioning below proper 

functioning conditions.

Prioritize management to improve 

water quality of waters listed on 

the current Clean Water Act 

303(d) list, waters which do not 

meet Standards 2 or 5 of the 

Wyoming Standards for Healthy 

Rangelands, and those that are 

functioning below proper 

functioning conditions.

Address in PFC done 

during Range Health 

Assessments

High Medium Conducting PFC 

as part of Land 

Health 

Assessments

Conducting PFC 

as part of Land 

Health 

Assessments

Work with DEQ 

re: incorp. Their 

water quality 

work.

1033 Work with partners to protect drinking water sources and the 

quality of surface water and groundwater. 

WY SO High Medium SO activities SO activities

AIR RESOURCES

SOIL RESOURCES
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1041 Inventory reservoirs and assess condition and suitability of 

design to limit mosquito breeding.                                                                                                                                                                                                                                            

Looking for funding to assess 

reservoirs; develop a mosquito 

abatement plan to control 

possible spread of West Nile Virus 

Initial planning with 

Fremont County; 

mosquito evaluating 

protocol being 

developed; field 

training planned

High High Planning 

started.  

Seeking funding 

for field crew to 

evaluate 

reservoirs

Complete 

assessment and 

training plans 

with County; 

implement re-

design and/or 

closing 

protocols

Ongoing; range 

and engineering 

staff checking.

1054 Work with partners, cooperators, tribal groups, and willing 

landowners to pursue foot and horseback access to the Little 

Red Creek Complex and the adjacent the U.S. Forest Service 

Fitzpatrick Wilderness Area (Map 3).

Had to defer while 

working on Shoshone 

Lake Road.

Lower High Limited No progress

FIRE AND FUELS

3010 Contact the University of Wyoming or other research entities, as 

needed, and pursue partnership to increase knowledge of 

vegetation communities in the Lander Field Office.  Work with 

the research institutions to conduct literature search to 

determine what research is currently available.   Pursue funding 

opportunities for putting together more joint projects.

Literature search, additional 

research, and data synthesis 

conducted for this Decision is 

anticipated to be conducted 

principally by participating 

research institutions with 

coordination from the BLM. 

Low High Identify 

possible 

sources of 

funding for new 

ESD in certain 

areas; see 

3011.

Working on new 

ESDs

3011 Inventory the Fire Regime Condition Class (Map 14) of the 

vegetative communities found within the fire management units 

(Map 15). In coordination with stakeholders and in 

consideration of greater sage-grouse Core Area objectives, 

prioritize areas requiring treatment and utilize appropriate 

vegetation treatment techniques to improve the condition class 

across a landscape. Prioritize those projects in areas with the 

greatest benefits to wildlife and the highest likelihood of 

landscape-level wildfire.

Working with NRCS on redoing 

ESDs on certain sites.

Lower High Started review 

of sites

Continue to 

work with 

NRCS. Use GSG 

monitoring and 

range S&G to 

start this work

S&G progressing

3011 Pursue funding to conduct an Ecological Site Inventory (ESI) of 

the Field Office.

-prioritize areas where an ESI should be prepared, including 

Greater Sage-Grouse Core Area

Medium High Pursue funding 

sources; see 

3010

No progress; 

working with 

NRCS on ESD

3015 Cooperate with stakeholders to conduct landscape level 

treatments resulting in enhanced fuels management and/or 

restoration of fire-adapted ecosystems. In cooperation with 

stakeholders, manage to promote the growth and persistence 

of native shrubs, grasses, and forbs.

Medium High Ongoing High potential 

for GSG funding

Making progress 

in GSG areas and 

Copper Mountain

BIOLOGICAL RESOURCES  

4005 Cooperate with other agencies, partners, adjacent landowners, 

and other relevant parties to develop cooperative partnerships 

and implement landscape-wide, cross-boundary forest 

management within the South Pass, Lander Slope, Green 

Mountain, and Dubois Primary Forest Resource Areas (Map 16). 

Priority:  Dubois and Grizzly habitat.

Lower High Expand on the 

aspen 

treatments in 

South Pass and 

Green 

Mountain

Working with 

WGFD and 

other partners 

on South Pass

Continuing work 

on Green 

Mountain aspen 

treatment areas
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4005 Develop partnerships and implement landscape-wide forest 

management within the South Pass, Lander Slope, Green 

Mountain, and Dubois Primary Forest Resource Areas.  

Development forest management plans.

-First priority: Dubois (grizzly habitat); second South Pass and 

Lander Slope

Lower High Look for GSG 

and muledeer 

funding.

Working with 

WGFD and 

other partners 

on South Pass

Continuing work 

on Green 

Mountain aspen 

treatment areas

4012  Manage the Lander Slope and Red Canyon as one forest 

management area. Prohibit commercial forest product sales in 

this area unless necessary because of human health and safety 

issues (wildland urban interface) or to improve wildlife habitat 

and overall forest health.

Medium High Ancillary to 

South Pass 

treatment

Ancillary to South 

Pass treatment

4024 Develop a plan to manage cheatgrass in coordination with other 

agencies and individuals, with the local County Weed & Pest 

Control Districts acting as the point of contact among all parties.

Waiting for listing decision on 

greater sage-grouse as that will 

identify priorities.

 High High Developed task 

force; obtained 

funding for 

aerial flights

Actively involved 

in task force.  

Prepared ground 

studies for flights.

4024 Identify partners to develop a plan to manage cheatgrass and to 

identify areas where cheatgrass treatment should be prioritized.

Need to identify mapping 

approaches as first step to 

establish treatment priorities.  

Need better tools for treatment.

High Medium FCWP= Fremont 

County Weed & 

Pest

Worked with 

FCWP to 

identify areas 

for priority 

treatment

Worked with 

FCWP to identify 

areas for priority 

treatment

4027 Work with county weed and pest districts (who would serve as 

lead) to develop a program promoting public awareness of 

weeds and pests. Ideas for implementation include:

-develop and hand out brochures

-signage

Medium Medium  Continued in 

supporting role 

with FCWP

Worked with 

FCWP to identify 

areas for priority 

treatment

4027 Develop opportunities to include program as part of BLM 

authorizations, such as incentive programs for early detection.

Medium Medium Add to GSG 

priorities

No progress Worked with 

FCWP to identify 

areas for priority 

treatment

4038 Identify opportunities to develop wildlife viewing areas in 

cooperation with stakeholders.

Working with WGFD on Red 

Canyon overlook and Wild Horse 

scenic loop.

Medium High Expand on eco 

tour with wild 

horsres

Expand on eco 

tour with wild 

horsres

Focus eco tour on 

wildlife

4080 Work with partners including USFWS (as lead partner) and 

WGFD to develop strategy (identify species, data, priority 

habitat areas, etc.) to identify limits of acceptable cumulative 

habitat loss. 

Working with TNC to identy 

methods of tracking loss.

High High Needed for 

GSG; work with 

TNC to develop 

this type of 

framework; 

need funding 

potential

Emphasized SG Emphasized SG 

and AIM

4129 Update the Herd Area Management Plan as needed to meet 

herd health objectives, including Appropriate Management 

Levels, and to address impacts to other resources. Consider 

forage competition and evaluate overall utilization levels by all 

grazing animals, and incorporate greater sage-grouse habitat 

management objectives.

Medium Medium No specialist Started work Continue to work 

as part of the 

gather plans
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4129 Review Lander Field Office HMA objectives and appropriate 

management levels in consideration of on-the-ground 

conditions.

Medium Medium  Efforts are 

constrained by 

political limits

Efforts are 

constrained by 

political limits

4129 Prepare a Herd Area Management Plan in coordination with 

partners and BLM Wyoming State and Washington offices.

Medium Medium No specialist Started work Continue to work 

as part of the 

gather plans

4131 Establish scenic loops for viewing wild horses in some or all of 

the following areas (Map 27): Antelope Hills to Cyclone Rim; 

Green Mountain Herd Area; Muskrat Basin to Dishpan Butte 

looking at private vehicle access.

Limit road improvements to those necessary for public safety, 

keeping as small a footprint as possible. Encourage primitive 

recreation outfitters to add wild-horse viewing to their 

operations. Identify locations for web cams or electronic 

viewing opportunities, to expand opportunities to view wild 

horses from a distance. Partner with state and local tourism 

promoters to encourage wild-horse viewing.

Working with vendor to establish 

GPS enabled system.

Medium High Work in with 

wildlife viewing 

loops and 

NTMC plans

Making 

progress on eco-

tour

Making progress 

on eco-tour; 

additional stops 

funded

4131

Determine road maintenance concerns when identifying scenic 

loops for wild horse viewing and signage needs.

Consider this in establishing scenic 

loop.

Medium Low Need to do this 

for BLM roads 

anyway

Need to do this 

for BLM roads 

anyway

Work with 

engineers on 

horse loop

HERITAGE RESOURCES

5014
Regional Trails:  develop management plan for regional trails

Wait for proposed development Low Medium  - -

5023
Cedar Ridge:  In conjunction with the Casper Field Office, 

develop a management and protection plan (including a site 

stewardship plan) for the Traditional Cultural Property and 

periphery.

CFO is lead office on the 

management plan.  Should be 

done in 2016

Medium Low Addressing 

issues in 

Moneta Divide

Addressing 

issues in 

Moneta Divide

Working with 

tribes and 

evaluating light 

pollution

5033 Castle Gardens: Develop and implement a new protection and 

management plan, including redesigning the site, implementing 

a stewardship program, and continuing the research program 

and ongoing site work.

Working on interpretive plan.  

Balance of management plan is 

completed.  Need to request 

funding for interpretative signs.

High Medium Ongoing Should be 

completed

Continue to work 

the contractor

5044 Develop a cultural resource management plan for the Warm 

Springs Flume, including stabilization of selected segments of 

the Flume. Manage the Flume and surroundings in cooperation 

with the U.S. Forest Service and nearby landowners to better 

preserve the property.

Third in priority after Cedar Ridge 

and Castle Gardens.  Difficulties 

because of limited access.

Low Medium  Work with 

private 

landowners.

-

5049 Develop resource cultural management plans for each 

Traditional Cultural property as time and funding permit.

 Low Low Do one for the 

"burial site" and 

institute a 

monitoring 

protocol

Develop plan as 

needed 

depending 

upon 

development 

potential and 

other risks.

-
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5050 Develop management and protection plan for each TCP.                                                                                                                 

1. 48FR301                                                                                     

2.48FR311                                                                                                  

3.48FR3997                                                                                               

4.48FR4070                                                                                              

5.48FR4489                                                                                              

6.48FR773                                                                                                    

7.48FR6125                                                                                               

8. 48FR7195

Annual site monitoring.   High Medium Completed 

about half in 

2015

All 8; need to 

establish a 

calendar

Avoid new 

development 

avoidance criteria

5060 In the Beaver Rim proposed National Natural Landmark (1,120 

acres within the Beaver Rim ACEC; Map 29), complete a 

paleontological reconnaissance of the area and develop a 

management plan to preserve and protect significant 

paleontological resources.  Develop a management and 

protection plan.

Low Medium Would need to 

get funding for 

a research 

project done by 

a grad student.

Case by case 

analysis

5053 Paleo plans Will work on these as 

development is proposed.

Low Medium - - none

5063 Continue current management of the Lander Slope ACEC (see 

Areas of Critical Environmental Concern section for 

management of the Lander Slope), which will help protect the 

area’s fossil resources. Complete a paleontological 

reconnaissance of the area and develop a management plan to 

preserve and protect significant paleontological resources.

See ACECs below. Medium Medium none

5067 Work with private landowners and partners to pursue 

conservation easements on lands adjacent to areas managed as 

VRM Class I and II visual resources.

Medium High Working with 

local landowners

 LAND RESOURCES          

6026 Motorized travel in the planning area, unless otherwise 

specified below, is limited to existing roads, primitive roads, and 

trails (2,213,001 acres) (Map 35) at a minimum, until such time 

as travel management planning is complete and routes are 

either designated or closed. This designation is an interim 

designation until route-specific planning can occur. At the point 

at which route planning is implemented, motorized travel in the 

area will be limited to designated roads and trails. 

Implementation of this task 

requires a determination of what 

cultural clearances are required.  

This is expected to be a new 

section in the updated 

Programmatic with SHPO.

Implementation of 

travel decisions in 

the RMP (Yermo, 

Little Red Creek) are 

proceeding through 

the Federal Register 

process.

HIgh High Continue to 

collect data.  

Need to prove 

cultural 

predictive model.

6034 Pursue opportunities to develop interagency implementation 

and enforcement of travel management decisions to improve 

public education regarding travel and to reduce non-

compliance.

Requires travel management 

decisions.

-

6051 On a case-by-case basis, adjust allotment and pasture 

boundaries, including combining allotments, to facilitate 

management and to achieve

progress towards rangeland health. Review livestock 

conversions on a case-by-case basis.

Ongoing Currently confined to small 

allotments comprised primarily of 

private lands.

Low Low Ongoing Continue to 

complete RHS
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6052 In cooperation, consultation, and coordination with 

permittees/lessees, cooperators, and stakeholders including 

interested parties, develop and implement appropriate livestock 

grazing management actions to achieve the Wyoming Standards 

for Healthy Rangelands, improve forage for livestock, and 

enhance rangeland health. Within greater sage-grouse Core 

Area, incorporate greater sage-grouse habitat objectives and 

management considerations into all BLM grazing allotments 

containing greater sage-grouse habitat through Allotment 

Management Plans or permit renewals. Consider the application 

of BMPs for the protection of greater sage-grouse as terms and 

conditions of grazing permit/lease renewals. In areas where 

Wyoming Standards for Healthy Rangelands are not being met 

or are not making progress toward meeting standards, because 

of current livestock grazing, modify existing permits or condition 

the issuance of new permits on the implementation of new 

grazing strategies to meet standards in accordance with grazing 

regulations. Apply appropriate BMPs as terms

and conditions of the permit.

Ongoing Upper Sweetwater Landscape 

Standards Assessment Completed 

in FY15.  Government Draw 

Landscape Standards Assessment 

in Progress.  NEPA initiated on 

Allotments located in Upper 

Sweetwater Landscape.  Sage 

grouse habitat objectives and 

management considerations in 

development.

High High Initiated Continue to 

complete RHS

6054 Conduct grazing program monitoring (see Glossary) of 

allotments by focusing on Category I allotments in order of 

priority starting with those allotments that have degraded 

riparian-wetland areas or are in whole or in part in greater sage-

grouse Core Area. Modify BLM-authorized grazing use on an 

allotment-by-allotment basis to protect soil, water, vegetative 

resources, and wildlife.  Prioritize the high-value I allotments.

Ongoing Completing Rangeland Health 

Assessments.

High High Ongoing Ongoing Ongoing

6055 When a permittee or lessee voluntarily takes non-use of their 

grazing preference in a specific grazing allotment, permit annual 

periods of non-use of grazing preference, without penalty, on a 

case-by-case basis when the advantage to greater sage-grouse 

habitat or other resource values warrant.

Ongoing FY14/FY15 were productive years.  

Non-use authorized throughout 

the Field Office to promote 

rangeland health recovery 

following extensive drought 

conditions.

High High Ongoing Ongoing Ongoing

6057 Locate supplements such as minerals and salt in a manner 

designed to conserve, enhance, or restore greater sage‐grouse 

habitat.

Ongoing Consultation with Permittees 

initiated in FY15.  Ongoing process 

to identify suitable supplement 

placement locations.

Medium High Ongoing Ongoing Ongoing
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6058 Prioritize completion of land health assessments and processing 

of grazing permits within greater sage-grouse Core Area and on 

allotments with riparian-wetland areas not achieving or making 

significant progress towards proper functioning condition. 

Emphasize allotments that

have the best opportunities for riparian-wetland improvement 

or for conserving, enhancing, or restoring habitat for greater 

sage-grouse. When conducting land health assessments, include 

indicators and measurements of structure, condition, and 

composition of vegetation specific to achieving greater 

sage‐grouse habitat objectives. If local/state seasonal habitat 

objectives are not available, use greater

sage‐grouse habitat recommendations from Connelly et al. 2000 

and Hagen et al. 2007 or updated research findings.

Ongoing Upper Sweetwater and 

Government Draw Landscapes 

contain extensive sage grouse 

core area and riparian wetlands 

not achieving proper functioning 

condition.  Evaluations for 

rangeland health continue with 

follow-up NEPA for permit 

renewals to address identified 

concerns.

High High Ongoing Ongoing Ongoing

6060 Monitor precipitation and vegetative production trends on BLM-

administered lands as a tool to understand impacts to soil, 

water, and vegetative resources. Monitor measurable objectives 

and evaluate grazing management to confirm that decisions are 

achieving greater sage-grouse habitat objectives.

Ongoing FY15 Production Studies 

completed

Low Low Ongoing Ongoing Ongoing

6063 Establish stocking rates in areas preferred by livestock that 

allow for appropriate utilization levels by livestock, adjusted for 

the anticipated intensity of use necessary to provide sufficient 

forage and cover to support and maintain healthy, diverse 

wildlife and wild horse populations and to achieve the Wyoming 

Standards for Healthy Rangelands. Utilization levels may vary 

based on the implementation of a comprehensive grazing 

strategy or as needed to achieve vegetation objectives. 

Working on this Ongoing High High Ongoing Ongoing Ongoing

6065 Continue implementation of existing allotment management 

plans. Develop and implement new comprehensive grazing 

strategies and Allotment Management Plans with grazing 

permittees/lessees and interested public to achieve desired 

resource goals. Grant administrative use authorizations on a 

case-by-case basis with approval from the Authorized Officer. 

All administrative use agreements will specify the following: 

what type of use is allowed and for what purpose; times, dates 

or seasons of access; where the use will occur; and additional 

stipulations required to provide for adequate resource 

protection and to meet planning decisions.

Ongoing Medium High Ongoing Ongoing Ongoing
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6067 Evaluate existing project infrastructure in the development of 

comprehensive grazing strategies. In consultation with the 

livestock grazing permittees authorized to use the allotment, 

identify projects that are no longer necessary, or that are 

contributing to adverse impacts to other resources, and modify 

or remove projects as appropriate to mitigate impacts. Evaluate 

whether the infrastructure contributes to the introduction or 

spread of invasive nonnative species, and develop mitigation 

(including removal of infrastructure) to reduce or eliminate 

weed infestation and spread.

Ongoing Initial review of project 

infrastructure conducted in 

conjunction with rangeland health 

assessments.

Medium Medium Initiated Ongoing Ongoing

6070 Retain designated stock driveways. Permit other livestock trails 

on a case-by-case basis.

Ongoing Low Low Ongoing Ongoing Ongoing

6071 Require that forage supplements have label information stating 

that the material is safe/compatible for sheep, wildlife, and wild 

horses in areas where their ranges overlap. Require that all 

forage supplement labels be submitted to the field office for 

approval by the Authorized Officer prior to use.

Ongoing Low Medium Ongoing Ongoing Ongoing

6072 Prohibit placement of salt and mineral supplements, such as low-

moisture block supplements, in the following areas:

● Within 0.5 mile of water and riparian‐wetland areas

● Within 0.6 mile of the perimeter of occupied greater sage‐

grouse leks

● Within 0.5 mile of areas being reclaimed from surface 

disturbance

Ongoing Medium Medium Ongoing Ongoing Ongoing

6078 As funding allows, utilize on the ground monitoring to ensure 

Objectives 12.1-12.3 are achieved. Through an adaptive 

management approach, utilize the minimum necessary remedial 

actions to achieve the stated objectives.

Ongoing Medium Medium Ongoing Ongoing Ongoing

6083  Pursue offsite mitigation opportunities and other partnerships 

to enhance wildlife-dependent recreational access to: (1) 

landlocked BLM-administered lands,

Working with RMEF, Muley 

Fanatics, WGFD, and other 

entities to develop access.

Ongoing Medium High - - -

6083 Encourage participation of private lands with high wildlife 

values.

Working with RMEF, Muley 

Fanatics, WGFD, and other 

entities to develop access.

Ongoing Medium High - - -

6100 Initiate the following recreation decisions to support the 

identified outcome objective and desired future setting 

condition: monitor and evaluate to adjust management 

techniques and decisions as necessary; develop facilities and 

trails to allow for a 2-4 hour experience; develop partnerships to 

pursue land acquisitions and easements; solicit partnerships and 

cooperative agreements to monitor outcome attainment and 

preferences through customer assessments; and monitor 

recreation setting condition through patrols May to November. 

(See full descriptions of management actions in the RMP.)

 Medium Medium Need to identify 

which sites will 

be monitored

Need to identify 

which sites will 

be monitored
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6100 Prioritize the recreation management areas utilizing cooperator 

input to include a needs assessment.

 Medium Medium - - -

6128 Work in cooperation with all partners to pursue improved 

nonmotorized access.

 Medium Medium - - -

SPECIAL DESIGNATIONS

7003 Need to develop a coordinated plan for the NTMC.

Current levels exist, when a new project proposal comes in, the 

area would be measured before the project and predict the 

effects of the project.

Need to develop management 

plan

High High Worked with 

NPS.

Need early 

draft of plan.

Need to 

complete South 

Pass plan first

7004 Inventory corridor and on a case-by-case basis, remove or 

reclaim visually intrusive existing roads, facilities, and ROWs to 

attain NHT or CDNST management objectives.

Identifying inventory needs; 

research all of the existing ROW

Medium High Look for 

overlap with 

GSG; regional 

mitigiation

Look for overlap 

with GSG; 

regional 

mitigiation

Lander Slope Management Plan High Priority, 

especially paleo and 

wildlife values

2nd High Should be able 

to complete

-

Red Canyon Management Plan High Priority, 

especially paleo and 

wildlife values

3rd High Should be able 

to complete

-

4069 On a case-by-case basis, undertake treatments for invasive 

species to protect wildlife and sensitive plant species habitat.

Medium Medium Need funding -

Whiskey Mountain Management Plan WGFD #4 priority Low Low - -

7097 Beaver Rim Management Plan No WGFD priority (no 

wildlife issues)

Medium Medium Work with MLP 

stuff

Conduct aerial 

flights

Work cooperatively with partners to develop and implement 

aggressive plans to control and eradicate invasive species.

Medium Medium - - -

Cooperate with the State of Wyoming and others to develop 

educational signage, driving loops, and kiosks regarding unique 

plant communities, unique geology, and visual resources.

Medium Medium - - -

East Fork Management Plan WGFD #3 priority Medium Medium Continue to 

work with 

partners

Continue to 

work with 

partners

Continue to work 

with partners

Green Mountain Management Plan  WGFD lowest 

priority; Fremont 

County higher 

priority because of 

campgrounds.

Medium Medium Started work Need to 

complete South 

Pass plan first

7118 South Pass ACEC:  When possible, implement fire and fuels 

management to reduce dangers from fire in the wildland urban 

interface.

WGFD low priority; 

Fremont County high 

priority because of 

tourism

1st Medium Working with 

WGFD and 

other partners 

on South Pass

Working with 

WGFD and other 

partners on 

South Pass

7119 Develop a cultural resource protection and management plan 

for the South Pass Historic Landscape ACEC, including 

stabilization, recreation, stewardship, and public education 

plans for Miner’s Delight, Lemley Mill, and other historic 

structures administered by BLM.

WGFD low priority; 

Fremont County high 

priority because of 

tourism

1st Medium Working with 

WGFD and 

other partners 

on South Pass

Working with 

WGFD and other 

partners on 

South Pass
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Twin Creek Management Plan WGFD and Fremont 

County #1 - sage 

grouse value

Medium Medium - - -

7056 Develop and implement fire and fuels management in 

consideration of the resource(s) for which the ACEC is 

designated with consideration of the wildland urban interface, if 

present.  (See Fire and Fuels #3011)

- - -

7057 Retain lands within the ACECs for long-term management unless 

the disposal would benefit the goals and objectives of the ACEC. 

Pursue land acquisition within or near the ACEC to benefit the 

goals and objectives of the ACEC. Manage the federal mineral 

estate on split-estate lands located within the boundaries of an 

ACEC consistently with the management of BLM-administered 

surface lands.

Attempting to work with the State 

on Lander Slope Exchange.

- - -

7057 Develop criteria for lands for preferred acquisition. RMP establishes NTMC, sage-

grouse priority habitat, Dubois, 

riparian areas.

Medium Medium - - -

10


